




The Deputy Secretary of Energy
Washington, DC 20585

May 17, 2010

MEMORANDUM FOR DISTRIBUTION

FROM: DANIEL B. PONEMAN 

SUBJECT: Project Assessment and Reporting System (PARS II)

The Office of Engineering and Construction Management (OECM), in support of the Department's Contract and Project Management Corrective Action Plan, is deploying an upgraded version of the Project Assessment and Reporting System. The goal of this new system, known as PARS II, is to provide accurate, timely, complete, and verifiable project performance data. The system will allow greater transparency on the performance of specific projects and will facilitate the efforts of programs and oversight staff to analyze, track, and validate the data.

A significant enhancement of PARS II is that the data will be provided electronically, directly from our contractors' project management systems. This is intended to eliminate errors and delays inherent in the existing system and improve data reliability improvements advocated by the Government Accountability Office and the Congress. The Department will also integrate PARS II into the Department's financial management systems in iManage to enable more holistic decisions on program and project direction.

The system has been piloted at four field sites, has undergone full user acceptance testing with the Programs, and is now ready for deployment across the complex. PARS II should be deployed throughout the Department by the end of this year. Your full support is needed by providing staff to lead the effort for your organization. This includes the timely modification of all affected contracts to require electronic monthly feeds from the contractor's data system directly into PARS II. The Office of Management will fund the cost of linking PARS II to contractor systems; however, Site Managers and Federal Project Directors must provide all necessary resources to meet this commitment.

OECM is leading implementation of PARS II and will continue to work with your organizations to facilitate a successful deployment. OECM will also assist programs to resolve key issues such as developing processes for Federal project directors to review data prior to entering it into PARS II. Please contact Paul Bosco, Director, OECM, with any questions or for additional information.



DISTRIBUTION:

Under Secretary for Nuclear Security/

Administrator for National Nuclear Security Administration

Under Secretary of Energy

Under Secretary for Science

COPY:

Chief Financial Officer

Assistant Secretary for Energy Efficiency and Renewable Energy

Assistant Secretary for Environmental Management

Assistant Secretary for Fossil Energy

Assistant Secretary for Nuclear Energy

Assistant Secretary for Electricity Delivery and Energy Reliability

Director, Office of Management

Director, Office of Engineering and Construction Management

Director, Office of Civilian Radioactive Waste Management

Director, Office of Legacy Management

Director, Office of Science

Field Offices

Operations Offices

Site Offices